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1. Executive Summary  

 

In June 2013, USAID/OFDA funded the Southeast Economic Recovery and Protection Project 

(SERAP) to respond to the mounting protection and relief needs conflict-affected communities in 

Southeastern CAR. The goal of the program is to increase food security, enhance community 

resilience and strengthen the protective environment via community-based mechanisms for children, 

women and men affected by conflict in the Mbomou prefecture, including survivors, escapees, and 

host communities.  

 

In this quarter, June 15 to September 30, 2013, the project achieved the following:  

 Reinstallation of Mercy Corps sub office in Mbomou prefecture including recruitment of 

program and operations staff;   

 Finalized baseline data collection, analysis and completion of indicator targets; 

 Trained program volunteers and started child protection support and outreach activities to 

raise community awareness on GBV prevention and child protection committees in 

Bangassou and surrounding areas; 

 Mobilization of protection committees and other community networks for effective  

protection monitoring  and community sensitization on GBV;  

 Started the Listening Center’s activities and provided psychosocial support of LRA and GBV 

affected survivors;  

 Conducted preparation activities of economic recovery and market systems sub-sector by an 

Emergency Market Mapping Assessment (EMMA) to assess the real needs in livelihoods 

restoration.  

 

 

2. Program Overview 

 

SERAP was designed to respond to the mounting protection and relief needs conflict-affected 

communities in southeastern CAR. Mbomou Prefecture has been particularly affected, following the 

repeated civil conflict and attacks by the Lord’s Resistance Army (LRA) that have persisted in 2012 

as well as new conflict caused by the Séléka rebel coalition. Mercy Corps will build upon the 

foundation of its current successful protection program in Rafai, Bangassou and surrounding areas, 

providing much-needed assistance in the areas of psychosocial support, gender-based violence (GBV) 
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prevention and response, health, and economic support to internally displaced persons (IDPs). This 

new program will enable Mercy Corps to provide continued urgently needed support to LRA conflict-

affected survivors through interventions in child protection, agriculture, food security, and socio-

economic support, as well as humanitarian coordination and information management. It will also 

enable Mercy Corps to continue to build the capacity of local organizations to respond to protection 

needs.  

 

 Expected Results: 

 33,381 vulnerable people, including 3,000 IDPs in LRA-affected communities will continue 

to have access to protection services, including prevention and response to GBV;  

 3,500 vulnerable people, including 2,000 IDPs in LRA-affected communities will have 

restored assets in order to promote livelihoods and economic recovery. 

 2,000 vulnerable people, including 1,250 IDPs in LRA-affected communities will have 

improved agriculture livelihoods and income generation opportunities. 

 Surveillance information will be collected to provide timely and rigorous early warning and 

vulnerability information on emerging and evolving crises situations for 93,457 people living 

in the Mbomou prefecture, including 10,000 IDPs.   

 

3. Security   

During this reporting period, the project faced continued insecurity in the Bangassou zone.  

The military leader of the Seleka rebels stationed in Bangassou had set up many barriers at 

the different entry points to the town. This forced anyone moving across town to either pay a 

tax or pay in-kind with crops they had harvested out of town. He was arrested by the central 

forces in late September and hopefully this will lead to an improved climate of security in the 

Mbomou zone, which will result in higher participation during project awareness raising 

sessions, but also ensure program activities can be implemented.  Over 100 men from 

regional security forces are now stationed in Bangassou and the program team has witnessed 

a general calm in the area at the start of October.   

 

It is important to emphasize that the insecurity situation in Mbomou has created delays in the 

implementation of project activities. Since the insecurity refueled in Bangassou at the 

beginning of July 2013, two temporary evacuations occurred to ensure the security of project 

staff.  In one security incident in late August 2013, a convoy of two Mercy Corps vehicles 

traveling from Bangassou to Rafai was attacked by armed, unidentified elements and two 

staff were wounded.  These two staff and the other four staff in the convoy were immediately 

evacuated to Bangui.  Both of the staff wounded received immediate medical treatment.   

Following this incident Mercy Corps’ Regional Security Advisor came immediately to CAR 

and carried out a security evaluation in the area. As a result, Mercy Corps’ standard operating 

procedures were revised significantly for the entire operating area of the Mbomou. Vehicle 

movements are now limited to a 5km radius around Bangassou town and Rafai town and 

activities have been redirected to be implemented within the radius.   
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4. Performance Summary  

 

Award-level Beneficiaries 
 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached  

Total IDP Total IDP Total  IDP 

93,457 10,000     

 

 

Progress to Date 

 

SECTOR #1 

Agriculture and Food Security  
 

Objective:  Agricultural livelihoods and income generation opportunities are 

strengthened for LRA-affected IDP and host households 

 

Geographic Area (s) 
Mbomou Prefecture in Southeastern CAR, with particular focus in 

Bangassou town 

Beneficiaries Targeted  Total: 2,000 IDP: 1,250 

Beneficiaries Reached (Reporting 

Period) 
Total:1500 IDP: 1500 

Beneficiaries Reached (Cumulative)  Total: 1500 IDP: 1500 

Subsector: Improving Agricultural Production/Food Security 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of people benefiting from 

seed systems/agricultural input 

activities, by sex. 

Male Yes 1160 870 870 

Female Yes 840 630 630 

Other Yes NA NA NA 

Projected increase in the number of 

months of food self-sufficiency due to 

seed system activities/ agricultural 

input for beneficiary households. 

N/A Yes 2 months  

To be 

measured at 

the end of 

the project 

0  

 

During the reporting period, Mercy Corps began training sessions on agricultural production 

with 300 of the 400 targeted producer households (1,500 individuals), most living in the IDP 

camp of Tokoyo in Bangassou town. Priorities for training were identified after participatory 

discussions with beneficiaries, and training sessions covered topics related to soil fertilization 

techniques, regional plant diseases, crop storage and good governance with regards to 

negotiating selling prices. The trainings were facilitated by agricultural agronomists from the 

Agriculture Ministry extension agency located in Bangassou with support from Mercy Corps 

agronomists.  

 

In August 2013, Mercy Corps conducted an Emergency Market Mapping Analysis (EMMA) 

in order to guide the activities under the agriculture and food security sub-sector.  The 

EMMA results concluded that it would be possible for Mercy Corps to intervene and 

reinforce local production of agricultural tools in Bangassou before giving out vouchers to 

the beneficiaries under this sub-sector. The reporting period was also marked by trainings and 

capacity building support to local blacksmiths in order for them to increase local production 

of hoes and machetes.  It is to be noted that the project will be distributing vouchers for 
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specified tools produced locally by January 2014 with the assurance that the preferred quality 

tools will already be available without creating a local market deficit. 

 
 

SECTOR #2 

Economic Recovery and Market 

Systems  
 

Objective:  Livelihood assets of LRA-affected IDP and host households are 

restored in order to meet household needs  

Geographic Area (s) 
Mbomou Prefecture in Southeastern CAR, with particular focus in 

Bangassou town 

Beneficiaries Targeted  Total: 3,500 IDP: 2,000 

Beneficiaries Reached (Reporting 

Period) 
Total: Not started  IDP: Not started 

Beneficiaries Reached (Cumulative)  Total: Not started IDP: Not started 

Subsector: Livelihoods Restoration 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of people assisted through 

livelihood restoration activities, by sex 

Male Yes 1470 0 0 

Female Yes 2030 0 0 

Other NA NA NA NA 

Percent of beneficiaries reporting their 

livelihoods restored within three to six 

months after receiving support 

N/A Yes 75% 0 0 

Total USD amount channeled into the 

program area through livelihoods 

restoration activities 

N/A Yes 

19.6 USD 

/beneficiary  

(68,600 USD 

total) 

0  0 

Subsector: Microfinance 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of people, by sex, or MSEs 

newly receiving financial services or 

continuing to receive financial 

services due to USAID/OFDA support 

Male Yes 189 0  0 

Female Yes 261 0  0 

Other NA NA NA NA 

Percentage of financial service 

accounts/groups supported by 

USAID/OFDA that are functioning 

properly  

N/A Yes 
75% of 

groups 
0  0 

Total USD amount channeled into 

the program area through sub-

sector activities  

N/A Yes $2,160 0 0 

 

As of the reporting period, Mercy Corps has not yet begun the livelihoods restoration and 

microfinance activities planned under the SERAP project; however preliminary activities were 

conducted to sensitize 30 communities and identify beneficiaries for resilience group activities. As 

mentioned above, through complimentary funds from UNICEF, an Emergency Market 

Mapping Analysis (EMMA) was conducted in Bangassou to guide livelihoods restoration 

activities and identify solutions to the major disruptions preventing households from restoring 

their livelihoods.  In addition, a consultant was hired and began work to develop the 

resilience group curriculum.  In early November, program staff will be trained on the 
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resilience group curriculum and it is anticipated that resilience group livelihoods trainings 

will start immediately following the training.   
 

 

SECTOR #3 

Humanitarian Coordination and 

Information Management 

Objective:  Monthly surveillance data is collected to contribute to the 

national Early Warning System 

 

 

Geographic Area (s) Mbomou Prefecture in Southeastern CAR  

Beneficiaries Targeted  Total: 93,457   IDP: 10,000 

Beneficiaries Reached (Reporting 

Period) 
Total:  IDP:  

Beneficiaries Reached (Cumulative)  Total: IDP:  

Subsector: Information Management 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number and percentage of 

humanitarian organizations utilizing 

information management services 

N/A Yes 24 0 0  

Number and percentage of 

humanitarian organizations directly 

contributing to information products 

N/A Yes 7 7 7 

Number of products made available by 

information management services that 

are accessed by clients 

N/A Yes 12 2 0  

 

 

Mercy Corps, in collaboration with Acted, Solidarités, International Refugee Committee, PU-AMI, 

the World Food Program and led by Action Against Hunger are the seven humanitarian agencies 

working in CAR to contribute to the multi-sector surveillance and early warning system. The 

objective of the surveillance system is to produce information based on a system covering the zones in 

which they are active.  Mercy Corps’ surveillance data represents information for the Mbomou 

prefecture, with a total populations of 93,457 persons.  During this reporting period, Mercy Corps 

program agents were trained on how to collect surveillance data using mobile devices in August 2013.  

Staff learned how to carry out the surveys on digital tablets and were taught how to transmit the data 

electronically twice a month to the central system managed by Action Against Hunger. Following the 

training, Mercy Corps staff in Rafai and Bangassou selected the key markets in each town where 

regular surveillance data would be conduct.  The first round of data collection for the surveillance 

system from Mercy Corps began in late September 2013.  The first bulletin on surveillance data is 

scheduled to be produced by Action Against Hunger in October 2013.  This bulletin will be produced 

bi-monthly.  In the next reporting period, Mercy Corps will continue to collect data twice per month 

in both Rafai and Bangassou, and will continue to be sent and be included in the bi-monthly bulletins 

for CAR.   

 

 

SECTOR #4 

PROTECTION 
 

Objective:  LRA-affected populations have continued access to protection 

services 
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Geographic Area (s) 

Mbomou Prefecture in Southeastern CAR, with particular focus in the 

towns of Rafai, Agoumar, Selim, Dembia, Geurikindo and surrounding 

villages  

Beneficiaries Targeted  Total: 15,000 IDP: 3,000 

Beneficiaries Reached (Reporting 

Period) 
Total:2659  IDP:532  

Beneficiaries Reached (Cumulative)  Total: IDP: 

Subsector: Child Protection 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of people trained in child 

protection, disaggregated by sex 

Male Yes 5662 432 432 

Female Yes 8493 560 560 

Other Yes NA NA NA 

Percentage of targeted children 

reporting an improvement in their 

sense of safety and well-being at 

program close, disaggregated by 

sex. 

Boys  Yes 75% 0 0 

Girls  Yes 75% 0 0 

Other Yes NA NA NA 

Subsector: Prevention and Response to Gender-Based Violence 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of individuals benefitting 

from GBV services, by sex 

Male Yes 3500 659 659 

Female Yes 3500 975 975 

Other Yes NA NA NA 

Number of people trained in GBV 

prevention or response, by sex 

Male Yes 20 0  0 

Female Yes 15 0 0 

Other Yes NA NA NA 

Subsector: Psychosocial Support Services 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of people trained in 

psychosocial support services, by sex  

Male Yes 0 0 0 

Female Yes 21 21  21 

Other Yes NA NA NA 

 

 

During the course of this reporting period, protection monitoring and co-ordination meetings 

were conducted at program start with protection committees and community counselors in 

Bangassou and Rafai.  A total of 33 protection committee members received refresher 

trainings on protection issues and were re-oriented to the scope of the new program.   

 

In addition, the listening centers in Rafai and Bangassou were re-opened and psychosocial 

agents received cases of GBV. In this reporting period, the following types of GBV were 

received: 

- Physical violence: 8 women, including one successful reconciliation 

- Psychosocial violence : 13 women with 10 successful reconciliations 
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- Economic violence: 3 women, successfully reconciled. 

- Sexual violence : 4 cases of which 2 were minor females and 2 adult women.  

- Denial of resources: 5 cases of, which all 5 were reconciled. 

In total, community counselors trained by the program managed to conduct 17 reconciliations 

between male and female partners.   

 

With regard to the awareness trainings, the community counselors and protection committees, 

with technical support from the project officers, organized a total of 64 awareness trainings in 

different neighborhoods of Bangassou town and Rafai town, reaching .  The various themes 

that were discussed during the sessions included: women’s’ rights, child protection, human 

rights, gender based violence, childrens’ rights and the concept of gender.   

 

During the next reporting period play therapy activities will be launched, including the 

training of play therapy mentors and start of play therapy group activities.  Case intake will 

continue in the listening center of GBV and other cases in need of psychosocial assistance.  

Awareness raising activities will also continue in target areas.   

 

5. Monitoring & Evaluation 

 

The project reference data was collected during the baseline survey in August and September 

2013. The baseline survey was led by Mercy Corps staff responsible for monitoring and 

evaluation in the project area. The surveyors who collected the data were locally recruited 

from each village and were trained on how to administer the survey questionnaires and the 

survey methodology. Due to insecurity in rural areas, the survey was limited to Bangassou 

and Rafai towns.  Some of the key findings of the baseline include:   

 

People that feel 

unsafe 

Nearly 90% of individuals surveyed across Bangassou, Niakari and 

Yongofongo indicated that they “do not feel safe” in their communities, 

with the majority of respondents indicating the continued presence of 

SELEKA soldiers as the main reason why they do not feel safe 

Knowledge of 

protection 

committees 

An average of 65% of people had heard of protection committees and 

were able to correctly cite the roles and activities of protection 

committees, including community awareness-raising sessions, reference 

of vulnerable children to support structures, and implementation of micro-

projects to benefit the community 

Knowledge of child 

protection rights  

Men and women surveyed across all four zones believe that children have 

rights that need to be protected even in difficult contexts 

Knowledge of GBV 

issues 

Compared to men, women’s knowledge of types of GBV among survey 

respondents was much higher in all surveyed locations. On average of 

88.5% of respondents across Niakari, Bangassou, Rafai and Yongofongo 

were able to successfully identify at least two types of violence that would 

be classified as GBV 

 

The rest of the findings of the baseline evaluation can be found in the baseline evaluation 

report.   

 

6. Coordination 
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Mercy Corps participants in regular coordination meetings in Bangassou with all the other 

partners in the area, including Merlin, Acted and Coheb, in order to coordinate information 

and activities and share important security related information. In addition, Mercy Corps is an 

active member of the South-East coordination mechanism led by OCHA held in Bangui to 

coordinate among all actors in the Mbomou and Haut-Mbomou regions.  For the surveillance 

activities, Mercy Corps has participated in two coordinated training events in Bangui during 

this reporting period for the seven partner agencies conducting surveillance activities.  The 

EMMA was also a coordinated effort for actors in the Southeast and the results of the EMMA 

were shared with the larger humanitarian community in CAR.  Finally, Mercy Corps shares 

key information on the program activities and security in the South East at Protection Cluster 

meetings, GBV and Child Protection sub-cluster meetings and Food security Meetings held 

on a bi-monthly basis in Bangui.   

 

7. Conclusion and Upcoming Activities 

Implementation of project activities was restricted to Bangassou and Rafai towns, as a direct 

result of the security incident wounding Mercy Corps staff in August 2013. However, 

program activities have been re-directed to ensure targets are met with the restricted 

operating procedures.  Mercy Corps will continue to closely monitor the security situation 

and if deemed safe, will extend activities to rural axes.    

 

The next quarter will be focused on the following activities: 

1. The start of play therapy activities in Bangassou, Rafai and surrounding areas 

2. Continue the Listening Center’s activities and providing psychosocial support 

of LRA and GBV affected survivors 

3. Cash grants for livelihoods restoration 

4. Provision of Agricultural Inputs through Cash Vouchers 

5. Farmers Groups Trainings 

6. Early Warning Surveillance System activities 

 

 

 

*In annex: the report of Mercy Corps’ Emergency Market Mapping Analysis (EMMA) 

conducted in August 2013 in communities of Mbomou  


